GOVERNMENT OF INDIA
SHIPPING, ROAD TRANSPORT AND HIGHWAYS
LOK SABHA

UNSTARRED QUESTION NO:4100
ANSWERED ON:20.04.2005
SLOW PACE OF FOUR LANING WORK IN NHDP PROJECT
Saradgi Shri Iqbal Ahmed;Swain Shri M.A. Kharabela

Will the Minister of SHIPPING, ROAD TRANSPORT AND HIGHWAYS be pleased to state:

(a) whether the work of four laning under various phases of NHDP has slowed down;

(b) if so, whether this has adversely affected the construction sector;

(c) if so, the details in this regard;

(d) the number of contracts for the above projects awarded from May 22, 2004 to February 20, 2005 length and location-wise;

(e) the number of tenders received for the above contracts;

(f) the amount for which the contracts have been awarded;

(g) the cost of contract as worked out by the NHAI; and

(h) the target date fixed for these contractual works to be started and completed?

Answer

THE MINISTER OF STATE IN THE MINISTRY OF SHIPPING, ROAD TRANSPORT AND HIGHWAYS (SHRI K. H. MUNIYAPPA)

(a) The target date of substantial completion of NHDP Phase I and NHDP Phase II is December, 2007. Though there are delays in some contracts due to problems associated with acquisition of land, shifting of utilities, bad performances of contractors etc., it is expected that the targets will be substantially adhered to.

(b) No, Sir.

(c) Does not arise

(d) to (h) The details are annexed.

ANNEX

ANNEX REFERRED TO IN REPLY TO PARTS (d) TO (h) OF LOK SABHA UNSTARRED QUESTION NO. 4100 FOR REPLY ON 20.4.2005 ASKED BY SHRI KHARABELA SWAIN AND SHRI IQBAL AHMED SARADGI REGARDING SLOW PACE OF FOUR LANING WORK IN NHDP PROJECT

Details of Contacts awarded between May 22, 2004 to February 20,2005 by NHAI

S. No.	Stretch/contract	Length (km)	No. of tenders received	award NHAI (Rs. Cr.)	Cost of Cost as per (Rs. Cr.)	Start Date	Scheduled Date of Completion
1	Omalur to Thumpipadi from km. 163.4 to 180.0 of NH-7 in Tamil Nadu	17	11	49.702	70	May'05	Oct'07
2	Borkhedi to Jam from km. 36.6 to km. 64.0 of NH-7 in Maharashtra	27.4	12	89.387	110	Apr'05	Sept'07
3	Butibori ROB of NH-7 in Maharashtra	2	11	24.268	26	Apr'05	Sept'06
4	Allahabad Bypass Contract II km. 158 to 198 on NH-2 in Uttar Pradesh	39	5	446.99	440.93	Jun'04	Dec'06

5	Allahabad Bypass Contract III km. 198 to 242.27 on NH-2 in Uttar Pradesh	44	4	505.27	481.43	Nov'04	May'07
6	Porbandar - Bhiladi Road Section of NH-8B (km.2.00 to km. 52.50) - Package-I in Gujarat	50.50	7	193.23	217.05	Feb'05	Nov'07
7	Bhiladi - Jetpur Road section of NH-8B (km. 52.50 to km. 117.00) - Package-II in Gujarat	64.50	6	299.84	342.38	Feb'05	Nov'07
8	Bamanbore-Garamore road section of NH-8A (km. 182.60 to km. 254.00) Package-III in Gujarat	71.40	8	289.92	313.39	Feb'05	Nov'07
9	Garamore -Gagodhar Road Section of NH-8A and NH-15 (km. 254.00 to km. 308.00 and km. 281.30 to km. 245.00) - Package-IV in Gujarat	90.30	7	339.02	357.30	Feb'05	Nov'07
10	Gagodhar - Radhanpur Raod Section of NH-15 (km. 245.00 to km. 138.80) Package-V in Gujarat	106.20	6	288.54	370.09	Feb'05	Nov'07
11	Radhanpur - Deesa Road Section of NH-14 (km.458.00 to km.372.60) - Package-VI in Gujarat	85.40	6	326.71	341.71	Feb'05	Nov'07
12	Jetpur to Gondal and Rajkot bypass (BOT Section) (km.117.00 to 143.00 and 175.00 to 185.00) Package -VII on NH-8B in Gujarat	36.00	4	Contractor has quoted negative grant of Rs. 240 crores against estimated cost of Rs. 265 crores. Agreement signed on 22.03.2005. Financial close yet to be done.			Dec'07
13	Guna Bypass (NHDP Phase-IIIA) on NH-3 in Madhya Pradesh	14	6	The Contract was awarded on BOT basis with a negative grant of Rs. 19.0283 crore.		Oct'05	Apr'07
14	Construction of Chennai Bypass Phase-II connecting NH-4 and NH-5 and widening of Chennai Bypass Phase-I connecting NH-45 and NH-4 in Tamil Nadu	32	11	405	449	Feb'05	Aug'07
15	Jawaharlal Nehru Port Connectivity Phase-II on SH-54 in Maharashtra	14.35	8	127.21	143.00	Jul'04	May'07
16	Upgradation of Hapur to Garhmukteshwar on NH-24 (km. 58.00 to km. 93.00) in Uttar Pradesh	35	13	195.51	220.20	Jul'04	Sept'07
17	Upgradation of Garhmukteshwar to Moradabad on NH-24 (km.93.00 to 149.25) in Uttar Pradesh	56.25	14	221.42	275.00	Nov'04	Sept'07
18	Silchar - Udargand km. 306.54 to	31.54	12	115.86	130.00	Sep'04	Sep'07

km.275.00 on NH-54
in Assam